System Name   Hotel Check-in System

Members: Mefania, Redgel Gregory G.

Maquiling, Dymur Dame S.

Jamisola, Joshua Y

Statuses

	Todo
	In-Progress
	Done
	On-hold

Tasks	Assignee	Date Started	Date Finished	Status	September				October				November				December			
					1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
1. User Registration and Authentication																				
1.1. Register Functionality	Mefania	9/21/2024	10/9/2024	Done																
1.2 Login Functionality	Mefania	10/2/2024	10/11/2024	Done																
1.3. Registration UI	Mefania	10/22/2024	11/30/2024	Done																
1.4. Login UI	Mefania	10/22/24	11/30/2024	Done																
1.5 Connect to System	Mefania	10/25/2024	11/30/2024	Done																
2. Profile Management																				
2.1 Functionality	Maquiling	9/26/2024	11/21/2024	Done																
2.2. Creating UI	Maquiling	10/3/2024	11/22/2024	Done																
2.3. Connect to System	Maquiling	10/8/2024	11/23/2024	Done																
3. Check in/out Functionality																				
3.1. Check in	Maquiling	11/2/2024	11/25/2024	Done																
3.2. Check out	Maquiling	11/2/2024	11/26/2024	Done																
3.3. Creating UI	Maquiling	11/2/2024	11/27/2024	Done																
3.4. Connect to System	Maquiling	11/2/2024	12/1/2024	Done																
4. Sorting Room Categories																				
4.1. Filter room category	Jamisola	9/29/2024	10/3/2024	Done																
4.2. Creating UI	Jamisola	9/30/2024	10/4/2024	Done																
4.3. Connect to System	Jamisola	9/29/2024	11/21/2024	Done																
5. Admin Management Features	Mefania																			
5.1. Website Customization	Mefania	11/1/2024	11/22/2024	Done																
5.2. Creating UI	Mefania	11/1/2024	11/23/2024	Done																
5.3. Connect to System	Mefania	11/1/2024	11/24/2024	Done																
6. Reservation																				
6.1. Room Selection	Jamisola	10/4/2024	10/14/2024	Done																
6.2 Reservation Form	Jamisola	10/14/2024	10/30/2024	Done																
6.3. Payment Method	Jamisola	10/18/2024	11/1/2024	Done																
6.4. Creating UI	Jamisola	10/14/2024	11/22/2024	Done																
6.5. Connect to System	Jamisola	10/18/2024	11/2/2024	Done																